
The Augusta Richmond County Board of Commissioners does hereby present the Report on the Special Purpose Local Option Sales Tax (SPLOST)
as of October 31, 2008, which reports the original estimated budgets, amounts expended in prior years and the amounts expended through October
31 in the current year for each capital project listed in the SPLOST referendums.A statement for each project showing per cent completed, statement

of activity and where applicable, an explanation of corrective action it intends to implement, in accordance with OCGA Section 48-8-122.

Honorable Deke Coppenhaver, Mayor
and

The Board of Commissioners of Augusta Richmond County

NoticeNotice

PHASE II

Revenues
Sales Tax Collections
Interest Revenue
Other
Total Revenues

Expenditures
Completed and Capitalized Projects
3rd Level Canal Cleaning
15th St Utility Relocation
Laney-Walker Reconstruction
Rae’s Creek
Corridor & Gateway Enhance
Pinnacle Pl Drg Imp
SR 121/US25( Windsor Spring Rd)
Walton Way Ext Storm Drainage Imp
Traffic Sign Updates
Storm Pipe Replacement - Good News Baptist
Winchester Drainage Improvements
Rock Creek/Warren Lake Restoration
Bobby Jones @SR 56
Fury’s Ferry Rd
Wheeler Rd Widening
Olive Rd Realignment
N Leg Bridge Widening
Wheeless Rd
Apple Valley Drg Imp
Barton Chapel Rd, Ph II
S R 88
Walton Way Ext
Rocky Creek Hazard Mitigation
Joint Law Enforcement Center
Total Expenditures

Fund Balance
Designated for Project Completions

Original
Project
Budget

$90,700,328
700,000
350,000
96,600

440,000
-
-
-
-
-
-
-
-

187,000
126,500

1,576,000
134,796
22,000

819,500
769,061

2,036,000
21,000

1,385,000
717,860

2,000,000
$102,081,645

Current
Project
Budget

$84,819,406
700,000
350,000
180,600

1,160,000
25,000

730,000
870,000
661,040
50,000
71,872

407,000
1,200,000
187,000
126,500

1,015,885
134,796

-
819,500
769,061

3,111,310
-
-

717,860
1,839,197

$99,946,027

$84,505,435
478,055

-
147,677
983,684

-
644,643
180,283
531,862
49,679

500
91,775

-
171,457

-
972,795

7,996
-

667,024
755,779

2,699,859
-
-

62,064
1,798,683

$94,749,249

Actual
Through
2007

Actual
For 2008
Through
10/31/08

$84,505,435
484,659

-
147,677
983,684

-
644,643
180,283
531,862
49,679
60,242

186,192
-

171,457
-

972,795
7,996

-
667,024
755,779

2,695,438
-
-

62,064
1,806,281

$94,913,190

$80,896,442
13,132,033
8,970,062

$102,998,537

Project
Actual To

Date

$ -
6,605

-
-
-
-
-
-
-
-

59,742
94,418

-
-
-
-
-
-
-
-

(4,421)
-
-
-

7,598
$163,941

$ -
551,598

-
$551,598

100%
69%
0%

82%
85%
0%

88%
21%
80%
99%
84%
46%
0%

92%
0%

96%
6%
0%

81%
98%
87%
0%
0%
9%

98%

$7,144,101
$7,144,101

Per Cent
Completed

$80,896,442
12,580,435
8,970,062

$102,446,939

PHASE III URBAN

Expenditures
Completed Projects
2nd Street Outfall
Laney Walker Blvd
St Sebastian Ext
Martin Luther King Dr Imp
Third Level Canal Cleaning
Augusta Canal
Resurfacing Various St
Crane Creek
Rae’s Creek Channel Ph II
Centennial Park Fountain
Rae’s Creek Trunk/Sewer Replacement
Laney Walker @ East B
Willow Creek
Administration
Total Expenditures

Fund Balance
Designated for Project Completions

Original
Project
Budget

$30,136,088
762,760

-
1,368,969
273,794
491,506
950,000

3,406,729
150,000
257,000
85,000

-
15,000
40,000

2,774,251
$40,711,097

Current
Project
Budget

$30,059,316
1,870,360
2,778,017
1,612,010

-
491,506

1,952,539
1,204,773

-
-

85,000
304,200

-
-

2,636,251
$42,993,972

Actual
Through
2007

Actual
for 2008
Through
10/31/08

Project
Actual To

Date

Per Cent
Completed

100%
82%
89%
97%
0%

99%
96%
17%
0%
0%

55%
3%
0%
0%

$24,782,125
1,541,289
2,464,589
1,558,033

-
160

1,871,231
203,448

-
-

47,152
-
-
-

2,369,022
$34,837,049

$ -
-
-
-
-

486,615
-
-
-
-
-

9,198
-
-
-

$495,813

$24,782,125
1,541,289
2,464,589
1,558,033

-
486,775

1,871,231
203,448

-
-

47,152
9,198

-
-

2,369,022
$35,332,862

$2,769,346
$2,769,346

Revenues
Sales Tax Collections
Interest Revenue
Other
Total Revenues

Roads,Bridges and Storm Drainage Expenditures
Completed Projects
GA Regional
Alexander Dr Widen to 5 lanes
ARC Drainage Imp Ph I
ARC Drainage Imp Ph II
Belair Rd- widen
Bobby Jones Expressway(Utility, R/W, 3 projects)
Bungalow Rd Widen to 31’
Butts Memorial Bridge Repair
Easements for various projects
Gordon Hwy Median Barrier
Marvin Griffin Rd widen to 4 lanes from Old Sav Rd
to New Sav Rd
Morgan Rd widen from Tobacco Rd to US 1
Oates Creek Rehab Proj
Old Savannah Rd minor widening with turn lanes
SR 56 to Gordon Hwy
Old Savannah Rd/ Twigg St Imp
Point West Subdivision drainage improvements
Powell Rd Culvert Replacement
Railroad St Slope Repair
SR 4/15th @cr2207(Central Av)
SR 4/US 1 from Tobacco Rd to Gordon Hwy
Stevens Creek/Claussen Rd widen to 4/5 lanes
Washington Rd -Riverwatch
County forces pave various rds
County forces resurfacing various rds
Suburban Forces Capital Equipment II
County forces widen various roads
Traffic Engineering improvements phase II
Paving Various Roads Phase VII
Travis Rd / Plantation Rd drainage improvements
Warren Rd widen with sidewalks from I 20 to
Washington Rd
Wilkerson Gardens
Windsor Spring Rd(Widen to 4 lanes Tobacco
Rd/SR88)
Woodcrest /CSX drainage improvements
Woodlake Subdivision drainage improvements
Wrightsboro Rd widen with interchange improve-
ments I-520 to Belair Rd
Flood Control Feasibility
Windsor Spring Rd Section IV
Windsor Spring Rd Secton V
Lovers Lane Land Acquisition
Hephzibah McBean Road Resurfacing
Dover-Lyman Project
Administrative Costs Associated with the Above
Projects
Total Roads,Bridges and Storm Drainage

Recreation/Other Projects
Completed Projects
Hickman Pk Reno
Meadowbrook Pk Reno
Bayvale Pk Renovation
Bedford Heights
Big Oak Pk Renovation
Wood Lake Pk Reno
Hyde Pk Renovation
Wood St Softball Field Renovation
Gracewood Pk Reno
Tanglewood Pk Reno
Heath Pool
Augusta Mini Theater
Lucy Craft Laney Museum
New Administrative Offices
Kimberly Clark Industrial Park
Municipal Building
South Richmond Library
Main Library
Total Recreation/Other Projects

Total Expenditures

Fund Balance
Designated for Project Completions

PHASE IV NON-PUBLICWORKS

Public Buildings
Completed Projects
Judicial/Courts Building
Library - South Augusta Branch
Library - Main Branch
JLEC Reroofing
Record Retention Bldg
Materials for new facilities
JLEC
Greene Street Properties
Total Public Buildings

Recreation & Parks Department
Completed Projects
Recreation Administration
Riverwalk Playground
Sand Hills Park
Augusta Soccer Complex
McDuffie Woods Center
Bob Baurle Boat Landing
May Park
Old Government House
The Boathouse
Elliot Park
Savannah Place Park
Diamond Lakes Regional Park
Belle Terrace Park
Blythe Recreation Center
Brookfield Park
Warren Road Center
McBean Community Center
Bernie Ward Center
Fleming Tennis Center
Hephzibah Community Center
Meadowbrook Park
Apple Valley park
Augusta Aquatics Center
Augusta Golf Course
Dyess Park
Newman Tennis Center
Lake Olmstead Park
4- H Club Road
Total Recreation & Parks

Other Cultural,Recreational and Historical Facilities
Fore Augusta
Historic Augusta
Museum
Imperial Theater
Canal Authority
Arts Council
New Hope Community Center
Augusta Mini Theater
Springfield Village
Laney Stadium
Augusta Museum of History
Total Other Cultural, etc. Facilities

Economic Development Projects
Industry Infrastructure
Bus Purchases
Downtown Development Authority
Pension Property Purchase
13th Streest
Barrett Plaza Lighting
Pension Property Cleanup
Total

Fire Department
Payoff existing leases
Construction of Station # 7
Combine Station # 1and #19
Construction of Station # 19
Construction of Station #8
Station # 15
Engines
Aerials
Construction of Station # 12
Replacement of Old Equipment
Remodel Stations 13
Remodel Stations #4
Remodel Station #6
Fire Department Training Facility
Station #3 - Renovation
Station # 11 - Renovation
Construction of Station #10 - Land
Construction of Training Tower & Burn
Simulator
Renovation of Administrative Center
Construction of Station # 10
Total Fire Department

Information Technology
Telephone System Upgrade
GIS
Document Imaging System
Total Information Technology

Total Expenses Phase IV Non Public Works Projects

1,330,000

40,000
1,080,000
120,000
90,000

150,000
120,000
120,000
90,000

400,000
455,000

5,800,000
120,000
120,000

1,200,000
120,000

1,020,000
120,000
90,000
60,000

-
-

180,000
1,600,000

60,000
120,000
425,000
41,000

15,071,000

Current
Project
Budget

Actual
Through
2007

Actual
for 2008
Through
10/31/08

Project
Actual To

Date

$3,389,900
20,000,000
1,625,000
7,375,000
395,500
107,400

1,000,000
565,000

-
34,457,800

$3,549,425
27,000,000
5,836,545
7,375,000
350,000
95,050

1,000,000
897,296

1,050,000
47,153,316

100,000
100,000
200,000
150,000
500,000
100,000
100,000
150,000
200,000

-
-

1,600,000

1,000,000
250,000
850,000

1,250,000
-
-
-

3,350,000

4,084,637
1,500,000
1,500,000
1,500,000
1,500,000
1,500,000
3,484,000
1,300,000
1,500,000
446,363

2,285,000
-
-
-
-
-
-

-
-
-

20,600,000

527,082
474,400
418,518

1,420,000

$76,498,800

Original
Project
Budget

Per Cent
Completed

1,346,009
508,709
40,000

1,145,113
125,314

6,050
95,500

116,400
116,400
98,422

335,148
816,705

1,406,955
48,300

116,398
1,171,500
116,400

1,084,146
96,400
88,434
58,200
81,250
27,800

172,150
1,552,000

58,793
116,400
412,250
62,067

11,419,213

100,000
100,000
200,000
150,000
500,000
100,000

-
850,000
200,000

3,400,000
1,097,000
6,697,000

3,350,150
1,385,966
1,608,643
1,400,279
1,423,546
1,664,042
3,402,000
1,299,000
1,260,405
564,323
748,259
109,549

1,362,475
724,557
250,000
150,000
700,000

1,700,000
1,850,000
1,250,000

26,203,194

800,000
378,322
850,000

1,250,000
100,000
100,000

1,898,000
5,376,322

$3,435,157
2,622,111
5,623,458
2,782,334

22,700
95,050

1,000,000
521,188

1,050,000
17,151,998

1,299,578
386,507
39,059

1,141,733
124,026

6,050
68,980

107,820
84,331
73,067

313,990
775,797

1,361,328
44,995

102,638
1,153,078
112,350
988,812
93,960
88,434
42,941
79,690
27,033

168,121
1,548,298

47,920
71,719

398,416
59,790

10,810,462

100,000
100,000
200,000
150,000
500,000
97,617

-
420,215
81,284

3,400,000
490,412

5,539,528

-
314,570
678,680

1,250,000
3,500

92,187
1,562,735
3,901,672

3,350,150
1,385,968
1,608,642
1,400,279
1,423,545
1,664,042
3,402,000
1,299,000
1,260,406
461,819
316,701
109,549

1,298,258
724,557
230,047

5,949
-

-
-
-

19,940,912

527,082
474,400
418,518

1,420,000

$98,269,045

527,062
467,185
418,518

1,412,765

$58,757,337

$ -
1,865,535

-
1,320,533

-
-
-

7,431
-

3,193,499

-
8,616

-
350

-
-

447
3,319
6,767
1,969
287

2,713
7,285
1,425
263

18,422
3,541

36,732
1,450

-
8,885
734

-
1,490
2,424
5,227
7,840

13,834
-

134,018

-
-
-
-
-
-
-

429,785
-
-

596,620
1,026,405

-
-
-
-
-
-

334,905
334,905

-
-
-
-
-
-
-
-
-

29,110
-
-

19,650
-
-

96,820
475,000

1,317,834
502,328

-
2,440,741

-
-
-
-

$7,129,569

$3,435,157
4,487,646
5,623,458
4,102,867

22,700
95,050

1,000,000
528,619

1,050,000
20,345,497

1,299,578
395,123
39,059

1,142,083
124,026

6,050
69,427

111,139
91,098
75,036

314,277
778,510

1,368,613
46,420

102,901
1,171,500
115,891

1,025,544
95,410
88,434
51,826
80,424
27,033

169,611
1,550,722

53,148
79,559

412,250
59,790

10,944,480

100,000
100,000
200,000
150,000
500,000
97,617

-
850,000
81,284

3,400,000
1,087,032
6,565,933

-
314,570
678,680

1,250,000
3,500

92,187
1,897,640
4,236,577

3,350,150
1,385,968
1,608,642
1,400,279
1,423,545
1,664,042
3,402,000
1,299,000
1,260,406
490,929
316,701
109,549

1,317,908
724,557
230,047
102,769
475,000

1,317,834
502,328

-
22,381,653

527,062
467,185
418,518

1,412,765

$65,886,906

97%
17%
96%
56%
6%

100%
100%
59%

100%

97%
78%
98%

100%
99%

100%
73%
95%
78%
76%
94%
95%
97%
96%
88%

100%
100%
95%
99%

100%
89%
99%
97%
99%

100%
90%
68%

100%
96%

100%
100%
100%
100%
100%
98%
0%

100%
41%

100%
99%

0%
83%
80%

100%
4%

92%
100%

100%
100%
100%
100%
100%
100%
100%
100%
100%
87%
42%

100%
97%

100%
92%
69%
68%

78%
27%
0%

100%
98%

100%

54
11

53

PHASE III

97%
14%
56%
79%
60%
5%
6%

53%
75%
26%
0%

4%
8%

25%

7%
5%

36%
64%
11%
24%
0%

77%
97%
17%

100%
0%

87%
66%
7%

78%
19%

12%
0%
4%

43%
97%
1%

26%
100%
100%

0%

100%

100%
82%
99%
68%
92%
72%
97%
94%
94%

100%
86%
0%

95%
100%
36%
16%
88%
92%

100%

Per Cent
Completed

$13,666,817
928

2,560,723
92,878
50,123

113,278
25,921

2,085,395
183,609
13,078

282

148,700
294,790
210,000

80,943
101,699
290,765
229,200
31,935
28,329

-

1,108,035
1,820,325
154,286

1,410,717
-

440,750
532,793
154,500

2,463,142
68,820

634,312
-

35,222

855,504
2,194,352

16,159
400,149

6,400
329,331

-

7,648,555
40,482,744

Project
Actual To

Date

-
1,252

-
-

5,298
-

10,773
-
-

5,554
-
-
-

11,418
304,103

-
2,406,370

-
-

2,744,768

$6,682,356

$140,462,618
18,652,556
5,766,208

$329,255,230

$13,666,817
928

585,512
92,878
50,123

113,056
25,921

811,017
183,609
13,078

282

138,518
293,277
210,000

80,943
101,699
224,708
229,200
31,935
14,275

-

1,108,035
1,820,325
154,286

1,410,717
-

440,750
532,793
154,500

2,463,142
68,820

539,504
-

35,222

786,010
2,194,352

-
-

6,400
313,970

-

7,648,555
36,545,156

Actual
Through
2007

39,171,236
72,402
44,662
6,129

26,749
46,887
85,795
91,903
44,128

146,454
25,849

-
810,348
748,451
541,928
349,577

5,113,269
645,105

1,699,907
49,670,780

$86,215,316

$140,462,618
18,145,023
5,766,208

$164,373,849

$12,689,688
-

2,144,574
116,750
53,100

2,421,348
498,080
878,432
245,000
56,600

-

1,557,179
1,778,372

-

1,087,852
-

395,068
-
-

62,260
62,260

1,608,855
5,660,000
5,660,000

-
150,000

-
-

1,147,000

1,370,852
-

3,532,972
198,552

1,062,948

2,245,888
-
-
-
-
-
-

7,500,000
54,183,630

Original
Project
Budget

41,977,010
130,000
80,000
81,000
35,000
65,000

100,000
140,000
262,000
160,000
30,000

120,000
400,000
750,000

2,350,000
-

8,727,500
700,000

1,700,000
57,807,510

$111,991,140

Current
Project
Budget

$14,100,010
6,573

4,609,475
117,710
84,100

2,361,000
440,000

3,945,668
245,000
50,000

185,000

3,467,000
3,890,476
840,000

1,161,000
2,060,000
800,000
360,000
289,500
117,050
55,000

1,448,337
1,883,923
923,250

1,411,000
150,000
505,000
805,200

2,361,000

3,142,000
360,000

5,330,467
175,400
939,000

2,007,565
2,250,651
1,560,500
1,560,500

6,400
330,000

2,000,000

7,668,446
76,003,201

39,276,249
90,000
45,000
9,000

35,000
65,000

100,000
97,350
47,000

152,076
30,000
5,000

850,000
759,869

2,350,000
2,215,000
8,559,000
700,000

1,700,000
57,085,544

$133,088,745

Actual
For 2008
Through
10/31/08

$ -
507,533

-
$507,533

$ -
-

1,975,211
-
-

222
-

1,274,378
-
-
-

10,182
1,513

-

-
-

66,057
-
-

14,054
-

-
-
-
-
-
-
-
-

-
-

94,807
-
-

69,494
-

16,159
400,149

-
15,362

-

-
3,937,588

39,171,236
73,654
44,662
6,129

32,047
46,887
96,568
91,903
44,128

152,008
25,849

-
810,348
759,869
846,031
349,577

7,519,639
645,105

1,699,907
52,415,548

$92,898,292

$37,859,046
$37,859,046


